

SCGA Well Protection Program Work Plan

February 28, 2008

Month	Action
January 2008	<ul style="list-style-type: none"> • Workshop: Purpose (Chapter 2.05) and Definitions (Chapter 2.10). • WRIME analysis and BIA coordination begins and continues through the end of March.
February 2008	<ul style="list-style-type: none"> • Workshop: Trust Fund (Chapter 2.15), Well Protection Fee (Chapter 2.20), and Sunset Provision (Chapter 2.35). • Discuss Collection of fees (Business agreements with land use agencies).
March 2008	<ul style="list-style-type: none"> • Workshop: Eligibility (Chapter 2.25) and Benefits (Chapter 2.30) • Counsel begins review of Ordinance.
April 2008	<ul style="list-style-type: none"> • Workshop: Fee amount (Appendix 1) and Establishment of fee/nexus report
May 2008	<ul style="list-style-type: none"> • 1st draft of Ordinance
June 2008	<ul style="list-style-type: none"> • Review of Ordinance and begin public outreach.
July 2008	<ul style="list-style-type: none"> • Final draft of Ordinance.
August 2008	<ul style="list-style-type: none"> • Publish Public Notice.
September 2008	<ul style="list-style-type: none"> • Adopt Ordinance.
October 2008	<ul style="list-style-type: none"> • Begin registration.
November 2008	<ul style="list-style-type: none"> • Start collection of fee.
December 2008	