

# SCGA Well Protection Program Work Plan

February 28, 2008

Month	Action
January 2008	<ul style="list-style-type: none"> <li>• Workshop: Purpose (Chapter 2.05) and Definitions (Chapter 2.10).</li> <li>• WRIME analysis and BIA coordination begins and continues through the end of March.</li> </ul>
February 2008	<ul style="list-style-type: none"> <li>• Workshop: Trust Fund (Chapter 2.15), Well Protection Fee (Chapter 2.20), and Sunset Provision (Chapter 2.35).</li> <li>• Discuss Collection of fees (Business agreements with land use agencies).</li> </ul>
March 2008	<ul style="list-style-type: none"> <li>• Workshop: Eligibility (Chapter 2.25) and Benefits (Chapter 2.30)</li> <li>• Counsel begins review of Ordinance.</li> </ul>
April 2008	<ul style="list-style-type: none"> <li>• Workshop: Fee amount (Appendix 1) and Establishment of fee/nexus report</li> </ul>
May 2008	<ul style="list-style-type: none"> <li>• 1<sup>st</sup> draft of Ordinance</li> </ul>
June 2008	<ul style="list-style-type: none"> <li>• Review of Ordinance and begin public outreach.</li> </ul>
July 2008	<ul style="list-style-type: none"> <li>• Final draft of Ordinance.</li> </ul>
August 2008	<ul style="list-style-type: none"> <li>• Publish Public Notice.</li> </ul>
September 2008	<ul style="list-style-type: none"> <li>• Adopt Ordinance.</li> </ul>
October 2008	<ul style="list-style-type: none"> <li>• Begin registration.</li> </ul>
November 2008	<ul style="list-style-type: none"> <li>• Start collection of fee.</li> </ul>
December 2008	